
RIA Meeting Notes  
Subject: CURRENT STATUS 
Date: 8/3/2005 
Attendees: PETR SUSHIL AL BRIAN 
 
Action Items: 
•  57 MHZ RFQ 

•  VANES COMPLETE 
• 2 HAVE COMPLETED INSPECTION 
• LAST 2 BY FRIDAY 

• QUADS 
• C’BORE FOR BOLTS LEFT TO DO 
• C’BORE FOR TUNER AND DRIVE LOOP LEFT 

• FENCE TO NICKOLEI FOR ORDERING ~2000 
• SERVICE REQUEST FOR ASSEMBLY TO BE ISSUED 
• BUSHINGS LEFT TO BE DONE 
• PERSON THERE FOR ASSEMBLY ~2 WEEKS 
• ASSEMBLE-DISASSEMBLE-REASSEMBLE-DISASSEMBLE-SHIP 

HERE-REASSEMBLE 
• VERIFY REPEATABILITY OF ASSEMBLY 

• CLEAN AT THE BRAZERS THEN ASSEMBLY FOR FURNACE RUN 
 

• 12 MHZ RIB INJECTOR 
• SENT UPDATED STP FOR ANALYSIS 
• DRAWINGS ARE PROGRESSING WILL BE COMPLETE SHORTLY 
• FINAL REVIEW OF DRAWINGS PRIOR TO FABRICATION  

• REVIEW DETAIL DRAWINGS BEFORE COMPLETION 
• APS SURVEY TOOK MEASUREMENTS OF EXISTING CAVITY AND 

VANES  
• VANES ARE OUT BY UP TO 8mm IN RELATION TO EACH OTHER? 

• TANK NEEDS TO BE CLEANED AFTER DISASSEMBLY 
• CITRANOX BATH WITH CIRCULATION PUMP?? 

 
•  LAYOUT 

• PROGRESSING 
• LAYOUT PICTURE BY THURSDAY 
•  

 


